



# 2021-2022 FWCS FACILITIES PROJECTS BID SCHEDULE

RFP/BID #	NAME OF PROJECT	FWCS PROJECT COORDINATOR	DESIGN ARCHITECT/ ENGINEER	BID DOCUMENTS ISSUED / 1ST LEGAL AD*	PRE-BID MEETING DATE**	PRE-BID MTG TIME	BIDS DUE DATE***	BOARD APPROVAL DATE
-	Nutrition Services Expansion - Design-Build RFP	Josh Summers	-	July 5, 2021	July 16, 2021	2:00 pm	August 16, 2021	September 13, 2021
BD101582.01	Wayne High School - Fire Protection (Hagerman CMc)	Josh Summers	Design Collaborative		-		September 9, 2021	September 27, 2021
BD101617	ESSER Snider and South Side High School HVAC Projects	Jayde Steffen	Primary Engineering	August 31, 2021	September 8, 2021	10:00 am	September 22, 2021	October 25, 2021
BD101582.02	Washington Elementary Security Improvements (Hagerman CMc)	Josh Summers	Design Collaborative		September 29, 2021	3:00 pm	October 21, 2021	November 22, 2021
BD101613	2022 Mechanical PPI	Jayde Steffen	Primary Engineering	September 20, 2021	September 28, 2021	10:00 am	October 12, 2021	October 25, 2021
BD101619	ESSER 2022 Elementary Ventilation Projects (Adams, Forest Park and Study)	Travis Searles	Primary Engineering	September 20, 2021	September 29, 2021	1:00 pm	October 13, 2021	October 25, 2021
BD101620	ESSER 2022 Ventilation Project at Kekionga Middle School	Travis Searles	Primary Engineering	September 20, 2021	September 29, 2021	1:00 pm	October 14, 2021	October 25, 2021
BD101621	ESSER 2022 Ventilation Project at South Side High School	Jayde Steffen	Primary Engineering	September 20, 2021	September 29, 2021	1:00 pm	October 15, 2021	October 25, 2021
BD101622	South Side Stadium Waterproofing	Josh Summers	Martin Riley	October 18, 2021	October 26, 2021	1:00 pm	November 10, 2021	December 13, 2021
BD101623	ESSER Anthis Automotive HVAC Improvements	Kevin Grady	Primary Engineering	October 11, 2021	October 21, 2021	10:00 am	November 2, 2021	December 13, 2021
BD101624	ESSER Anthis Career Center HVAC Improvements	Kevin Grady	Primary Engineering	October 25, 2021	November 2, 2021	10:00 am	November 16, 2021	December 13, 2021
BD101625	Northrop East Site Improvements	Josh Summers	Engineering Resources	November 1, 2021	November 10, 2021	11:00 am	November 23, 2021	December 13, 2021
BD101628	2022 Roof Replacements R1 (Northrop and Washington Center)	Jayde Steffen	Martin Riley	November 15, 2021	November 23, 2022	11:00 am	December 14, 2021	January 24, 2022
BD101629	2022 Roof Replacements R2 (Shambaugh and St. Joseph Central)	Jayde Steffen	Martin Riley	November 15, 2021	November 23, 2022	11:00 am	December 15, 2021	January 24, 2022
BD101630	2022 Roof Replacements R3 (Maplewood)	Jayde Steffen	Martin Riley	November 15, 2021	November 23, 2021	10:00 am	December 16, 2021	January 24, 2022
BD101627	ESSER Flooring Replacements Projects	John Hudson	Bona Vita	November 29, 2021	December 7, 2021	10:00 am	December 21, 2021	January 24, 2022
BD101638	ESSER Window Replacements at Various Locations	John Hudson	Martin Riley	November 29, 2021	December 7, 2021	11:00 am	December 21, 2021	January 24, 2022
BD101632	Adams Security and Lighting Improvements	Zach Evans	Design Collaborative	November 30, 2021	December 8, 2021	11:00 am	December 21, 2021	January 24, 2022
BD101639	ESSER Window Replacements at Miami Middle School	John Hudson	Martin Riley	December 13, 2021	December 21, 2021	10:00 am	January 4, 2022	January 24, 2022
BD101648	ESSER Flooring Abatement	John Hudson	ACM Environmental	December 13, 2021	December 21, 2021	9:00 am	January 4, 2022	January 24, 2022
BD101599.01	Arlington & Lincoln Elementary Renovations (MKS CMc)	Zach Evans	Garmann Miller	December 20, 2021	-	1:00 pm	January 25, 2022	February 14, 2022
BD101631	2022 Roof Replacements R4 (Lincoln and Northwood)	Jayde Steffen	Martin Riley	January 3, 2022	January 11, 2022	10:00 am	January 25, 2022	February 14, 2022
BD101635	2022 Roof Replacements R5 (Anthis and Construction Trades)	Jayde Steffen	Martin Riley	January 3, 2022	January 11, 2022	10:00 am	January 27, 2022	February 14, 2022
BD101634	Site Improvements at Lane, Shawnee and Kekionga Middle Schools	Jayde Steffen	Jones Petrie Rafinski	January 6, 2022	January 14, 2022	11:00 am	January 27, 2022	February 14, 2022
BD101633	CPP Flooring Replacements	John Hudson	Bona Vita	January 3, 2022	January 12, 2022	10:00 am	January 26, 2022	February 14, 2022
BD101582.04	Wayne High School Renovation (Hagerman CMc)	Josh Summers	Design Collaborative	January 17, 2022	January 25, 2022	10:00 am	February 15, 2022	February 28, 2022
BD101640	Various Improvements at Kekionga and Portage Middle Schools	Zach Evans	Moake Park Group	January 17, 2022	January 26, 2022	10:00 am	February 8, 2022	February 28, 2022
BD101642	CPP Site Improvements	Jayde Steffen	Martin Riley	January 24, 2022	February 1, 2022	10:00 am	February 15, 2022	February 28, 2022
BD101641	Various Improvements at Lakeside & Northwood Middle Schools	Kevin Grady	Schmidt Associates	February 7, 2022	February 15, 2022	10:00 am	March 2, 2022	March 28, 2022
BD101643	CPP Electrical Projects	Jayde Steffen	Primary Engineering	February 14, 2022	February 22, 2022	10:00 am	March 10, 2022	March 28, 2022
BD101644	CPP PA Replacement Project	Jayde Steffen	Primary Engineering	February 14, 2022	February 22, 2022	11:00 am	March 8, 2022	March 28, 2022
BD101645	CPP GBS2 - Door Replacements	John Hudson	Kelty Tappy Design	February 14, 2022	February 23, 2022	10:00 am	March 8, 2022	March 28, 2022
BD101618.01	Abbott Elementary Addition (FCI CMc)	Travis Searles	Moake Park Group	February 16, 2022	February 24, 2022	10:00 am	March 16, 2022	March 28, 2022
BD101646	CPP Anthis Loading Dock	Jayde Steffen	Martin Riley	February 21, 2022	March 1, 2022	10:00 am	March 15, 2022	March 28, 2022
	Wayne High School Softball Field Renovation	Jayde Steffen	Jones Petrie Rafinski	February 28, 2022	March 10, 2022	10:00 am	March 17, 2022	March 28, 2022
BD101647	CPP GBS1 - Casework	John Hudson	Kelty Tappy Design	March 7, 2022	March 15, 2022	10:00 am	March 29, 2022	April 25, 2022
BD101582.03	Forest Park Elementary Security Improvements (Hagerman CMc)	Josh Summers	Design Collaborative	TBD (2022)	TBD (2022)		TBD (2022)	TBD (2022)

**DATES LISTED ARE FOR PLANNING PURPOSES ONLY AND ARE SUBJECT TO CHANGE. REFER TO ACTUAL RFP/BID DOCUMENTS FOR OFFICIAL DATES/TIMES.**

\*Bid Documents will be available via Eastern Engineering's Virtual Planroom: <http://www.easternengineering.com> or at the Fort Wayne office of Eastern Engineering.

\*\*All Pre-Bid Meetings will be held in the FWCS Facilities Building Training Room, 1519 Catalpa Street, Fort Wayne, Indiana 46802. Enter Door 10.

\*\*\*All Bids will be received in the FWCS Facilities Building Main Office, Door 1, 1519 Catalpa Street, Fort Wayne, Indiana 46802. Bids will be due at 2:00 pm on the listed date.

\*\*\*\*Projects noted as CMc will require a subcontractor prequalification process with the noted CMc. Contact listed CMc for timeline.